
PHASE 4: PROJECT PLANNING

Team ID: SWTID-2026-2976

- **Project Title :** Auto Ticket Classification using Flow Designer
- **Platform:** ServiceNow
- **Phase :** Phase 4- PROJECT PLANNING

Project Planning is a fundamental phase in project management that defines the project's objectives, scope, tasks, timelines, resources, and risk management strategies before execution begins. It serves as a structured roadmap to guide the team from initialization to successful deployment while ensuring efficiency, quality, and alignment with business requirements.

In the context of the **Auto Ticket Classification using Flow Designer** project (SWTID-2026-2976), **Project Planning** involves establishing the technical requirements, execution schedule, resource mapping, and risk mitigation strategies required to automate IT helpdesk operations seamlessly within ServiceNow.



1. Executive Summary & Objectives

- **Core Objective**: To eliminate manual ticket categorization in the School IT Helpdesk by leveraging ServiceNow Flow Designer for automated ticket classification and routing.
- **Project Scope**: Automatically assign Category and Subcategory attributes based on specific keywords present in the incident's short description field (e.g., WiFi, Projector, Password, Slow Computer).
- **Key Deliverables**:
    - Automated no-code classification flow.
    - Dynamic dependent drop-down logic between Category and Subcategory fields.
    - Automated email notification system triggered upon ticket creation.

2. Implementation Schedule & Project Milestones

Milestone	Task / Activity	Primary Target	Key Deliverable
Milestone 1	Requirement Gathering & Environment Setup	Business Analysis	Business Use Case & Active Update Set
Milestone 2	Data Architecture & Schema Creation	Table & Field Design	Custom Table (`u_incident_workflow`) & Dependent Fields
Milestone 3	Logic & Automation Engine	Flow Designer Development	`Auto Classify School IT Tickets` Flow & Email Action Setup
Milestone 4	System Integration & End-to-End Testing	Quality Assurance	Verified Test Cases & System Email Logs
Milestone 5	Release Management & Deployment	Final Deployment	Exported XML Update Set File & Final Report

3. Resource Allocation & System Architecture

- **Development Environment**: ServiceNow Personal Developer Instance (PDI).
- **Core ServiceNow Modules**:
  - **System Definition**: Tables, Columns, Dictionary Entries, and Choice Lists.
  - **Process Automation**: Workflow Studio & Flow Designer.
  - **System Logs**: Outbound Email Logs.
  - **System Update Sets**: Local Update Set configuration and XML Data Export.
- **Team Identifier**: `SWTID-2026-2976`

4. Risk Management & Mitigation Strategy

1. **Risk**: Unmatched keywords leading to unclassified tickets.
   - *Mitigation Strategy*: Implemented fallback conditions and robust `contains` operator rules covering common keyword variations (e.g., WiFi, Network, Projector, Password, Slow).
2. **Risk**: Incorrect Subcategory choices displayed for selected Categories.
   - *Mitigation Strategy*: Enabled `Use dependent field` within dictionary configurations and assigned correct parent values to dependent choice entries.
3. **Risk**: Loss of configuration changes during deployment.
   - *Mitigation Strategy*: Enforced strict development tracking under `Project Update Set` and exported an XML backup immediately upon completion.